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Project Title 
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Project Status and Type 
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Type: |3 Major • Minor 

Project Category (Select one) 

• CRI (Critical Infrastructure) • WSD (Workload Space Deficiencies) • ECP (Enrollment Caseload Population) • SM (Seismic) 

• FLS (Fire Life Safety) • FM (Facility Modernization) | ^ PAR (Public Access Recreation) • RC (Resource Conservation) 

Total Request (in thousands) Phase(s) to be Funded Estimated Total Project Cost (in thousands) 
$397 P $6,486 

Budget Request Summary 
The Department of Parks and Recreation (Parks) requests $397,000 Harbors and Watercraft Revolving Fund 
for the preliminary plans phase of the Colusa-Sacramento River State Recreation Area (SRA): Boat 
Launching Facility project in Colusa County. 

This project will redesign and improve the existing boating support facilities in anticipation of the completion of 
a new boat ramp. The project includes replacement, relocation, and improvements to the existing boating 
support facilities, camping facilities, and day-use area as well as installation of utility systems and construction 
of road and multi-use paths. 

Requires Legislation 
U Yes ^ No 

Code Section(s) to be Added/Amended/Repealed CCCI 
6598 

Requires Provisional Language 
U Yes M No 

Budget Package Status 
• Needed ^ Not Needed • Existing 

Impact on Support Budget 

One-Time Costs • Yes ^ No Future Costs • Yes No 
Future Savings • Yes |EI No Revenue • Yes No 

If proposal affects another department, does other department concur with proposal? • Yes • No 
Attach comments of affected department, signed and dated by the department director or designee. 
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Department Director Date Agency Secretary Date 

Jirieht of Fi nance Use OQly 
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Andrea Scharffer 
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A. COBCP Abstract: 
Colusa-Sacramento River State Recreation Area (SRA): Boat Launching Facility - $397,000 for 
Preliminary Plans. The project includes replacement, relocation, and improvements to the 
existing boating support facilities, camping facilities, and day-use area as well as installation of 
utility systems and construction of road and multi-use paths. Total project costs are estimated at 
$6,486,000, including preliminary plans ($397,000), working drawings ($424,000), and 
construction ($5,665,000). The construction amount includes $4,892,000 for the construction 
contract, $342,000 for contingency, $305,000 for architectural and engineering services, $16,000 
for agency retained items, and $110,000 for other project costs. The preliminary plans would 
begin in July 2019 and be completed in July 2020. The working drawings are estimated to begin 
in July 2020 and be completed in July 2021. Construction could begin in October 2021 and be 
completed in December 2022. 

B. Purpose of the Project: 

The Colusa-Sacramento River SRA is located north of the City of Colusa (City) and occupies 
approximately 359 acres along the west bank of the Sacramento River. Through an operating 
agreement, the City currently operates the park unit which offers recreational activities such as 
camping and picnic sites, as well as a launch ramp for small boats. In addition, riverbank 
cottonwoods and willows provide shelter to popular fishing areas for salmon, trout and bass, 
while the park's location along the Pacific flyway make it home to a number of bird species. 

. Regular floods over the past 30 years have caused the Colusa-Sacramento River SRA to suffer 
from a lack of year-round access. The existing facilities are more than 40 years old, with most of 
the amenities constructed in the early 1960s. These outdated facilities are small and unable to 
meet the projected visitor demand the new motorized boat ramp will bring to the area. In 
addition, these facilities no longer comply with the Americans with Disabilities Act nor current 
building code. Moreover, changes to the Sacramento River's current have affected the current 
boat launch ramp. 

The existing concrete boat launch ramp was originally constructed on the bank of the 
Sacramento River. Although the area has always experienced river meander, significant changes 
to river's location caused by shoreline armoring upstream appeared in the 1990s. Consequently, 
the river is now approximately 1500 feet from the boat ramp. Geomorphology Reports indicate 
that the river channel's current configuration has been relatively stable since 1991, so it is likely 
that the existing ramp will remain at this separated distance. 

To address these problems, the City was awarded a grant from Division of Boating and 
Waterways to construct a new motorized boat ramp on City property. Construction of the new 
ramp completed in December 2018. The new ramp, however, will be half a mile away from the 
existing parking lot with the easiest route available running through the campground. 
Furthermore, with the new boat ramp. Parks anticipates increased visitation, parking needs, and 
traffic congestion through the campground, posing a potential safety risk. 

The purpose of this project is to redesign and improve the existing boating support facilities, 
given the completion of a new boating ramp, by replacing, relocating, and expanding existing 
boat launching facility infrastructure, including the entrance station, developed campsites, a 
parking area, a group picnic structure, comfort station, fish cleaning station, combination building, 
water, sewer, electrical and irrigation, and road and multi-use paths. 

C. Relationship to the Strategic Plan: 
The mission of Parks is to provide for the health, inspiration, and education of the people of 
California by helping to preserve the state's extraordinary biological diversity, protecting its most 
valued natural and cultural resources and creating opportunities for high-quality outdoor 
recreation. 
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This project furthers the California State Parks Strategic Action Plan 2013-14 of Park's mission 
by contributing to the following goals: 

• Protect and preserve resources and facilities in the existing State Parks System. 
The public use improvements proposed in this project are in line with this goal's objective of 
repairing, upgrading or replacing critical infrastructure. By injecting these upgrades, this 
project will help revive the park and demonstrate Park's commitment to achieving this goal. 

• Maintain the cleanest park facilities and restrooms in the country. 
The public use improvements proposed in this project are the result of evaluating the 
Colusa-Sacramento River SRA's existing infrastructure and identifying solutions that will 
better serve visitor needs. As such, they follow the strategy set forth to achieve this goal. 

• Connect people to California's State Parks System. 
The public use improvements proposed in this project demonstrate what Parks can achieve 
when it works with other organizations. Located in the heart of a small river valley, Colusa-
Sacramento River SRA's local community is underserved. In accordance with the strategy 
set for to achieve this goal, the project will provide increase support for school programs 
and families to enjoy Colusa-Sacramento River SRA's natural resources and recreational 
opportunities. 

D. Alternatives: 

The following alternative solutions were considered to address the identified deficiencies: 

Alternative 1: Boat Launching Facility (this project). This alternative relocates the entrance 
station and constructs developed campsites, a new parking area, and a group picnic structure. It 
also replaces a comfort station/fish cleaning station and combination building, include new water, 
sewer, electrical and irrigation systems that connect to the City's municipal system, and 
reconstruct a road and multi-use paths. While more expensive in the short-term, this alternative 
addresses access and identified infrastructure problems and deficiencies. 

Alternative 2: Access/Camping Improvements. This alternative will only improve the boat trailer 
parking, camping and day-use parking. The entrance station will remain in its current location and 
prone to annual flooding, limiting visitor's access to the facilities. This alternative does not provide 
various boating support facilities, such as fish cleaning station or combination building. While this 
alternative would be cheaper, visitors' needs would not be met and additional funds would like be 
needed in the near future for utility improvements. 

Alternative 3: No project. This alternative will make no improvements and recreational boaters 
would have to park further from the boat ramp requiring travel through the campground and 
impacting camper's enjoyment of the park. While this alternative does not incur short-term costs, 
it will not meet visitor needs, provide boating support facilities, or replace displaced campsites. 
Utilities already deteriorating could fail require systems be turned off, increasing emergency 
costs. 

E. Recommended Solution: 

1. Which alternative and why? 

The recommended solution is Alternative 1: Boat Launching Facilitv. This alternative 
addresses access and infrastructure problems currently identified in Colusa-Sacramento 
River SRA. This alternative replaces the deteriorating utility systems. Moreover, removing the 
current septic system from the floodplain and connecting it to the municipal system will greatly 
reduce the risk of contamination of the natural riverine system. In addition, the relocation will 
benefit operations at the SRA through the increased revenue collections resulting from year-
round and better controlled visitor access. Lastly, this alternative provides new facilities that 

3 



STATE OF CALIFORNIA 
C O B C P - Narrative 
DF-151 (REV 07/18) 

will best serve visitor needs, especially as visitor attendance is likely to increase with the new 
boat ramp. Additionally, by relocating the entrance station from its current placement in the 
floodplain to the top of the levee, visitors will gain year-round access to Colusa-Sacramento 
River SRA. 

2. Detailed scope description. 

This project includes relocation of the entrance station, construction of developed campsites, 
a new parking area, and a group picnic structure, replacement of the existing comfort 
station/fish cleaning station and combination building, installation of new water, sewer, 
electrical and irrigation systems that connect to the City's municipal system, and 
reconstruction of a road and multi-use paths. 

3. Basis for cost information. 

Public works contract costs have been estimated by Parks based on the project scope 
description and schematics. The estimate is based on RSMeans cost data. Costs are then 
adjusted for general conditions of the contract, the contractor's overhead, profit and 
bonds/insurance. 

Agency retained costs are based on the staff effort and associated operating expense 
required to accomplish the identified tasks. Agency retained costs are calculated based on 
approved salary rates as of January 2018. 

4. Factors/benefits for recommended solution other than the least expensive alternative. 

The least expensive alternative would be to do no project. However, under this scenario, 
year-round access to, and better control of the entire Colusa-Sacramento River SRA for 
revenue enhancement will not be possible. Moreover, trailer parking will be Vz mile from the 
new boat ramp thereby relegating visitors to sub-standard facilities that are less accessible 
and are not large enough for family gatherings. Additionally, it would increase traffic 
congestion in the SRA. Further, the "no project" alternative does not allow Parks to better 
meet its mission to protect its most valued natural and cultural resources, and create 
opportunities for high-quality outdoor recreation. 

5. Complete description of impact on support budget. 

There is no anticipated impact on Park's support budget as a result of this project. 

6. Identify and explain any project risks. 

The project should increase visitation and thus the amount of boats launched on the 
Sacramento River as well. Given this potential for increased use, signage at the launch ramp 
will be imperative to help inform and advise the public on legal and responsible boating 
practices. 

7. List requested interdepartmental coordination and/or special project approval (including 
mandatory reviews and approvals, e.g. technology proposals). 

This project has been scoped to improve facilities for recreational boaters, campers and day 
users as well as enhance the improvement of the Colusa boat ramp with the City. This 
enhancement of facilities will aid the economic condition of the local community while 
providing for high quality recreation to visitors from around the State. 

8. Attendance History 
Colusa-Sacramento River SRA attendance averages about 20,000 visitors per year. 

9. Environmental Indicators 
Chapter 664, Statutes of 2003 expresses legislative intent that departments within the 
Resources Agency use environmental indicators, where applicable, in the development of 
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budget proposals. The Environmental Protection Agency and the Resources Agency have 
jointly developed an initial set of Environmental Protection Indicators for California. The 
indicators applicable to this project are: 

• Water Indicators - Water Quality: This project will remove a septic system from the 
Sacramento River floodway. 

F. Consistency with Government Code Section 65041.1: 

1. Does the recommended solution (project) promote infill development by rehabilitating existing 
infrastructure and how? Explain. 

Yes. The project will promote infill of vacant parcels near the Colusa-Sacramento River SRA. 

2. Does the project improve the protection of environmental and agricultural resources by 
protecting and preserving the state's most valuable natural resources? Explain. 

Yes. The project does not directly improve protection, but improves facilities, which helps 
Parks better meet its mission of "...protecting its most valued natural and cultural 
resources...." This project will provide improved recreational facilities in a previously used 
area of the existing Colusa-Sacramento River SRA. 

3. Does the project encourage efficient development patterns by ensuring that infrastructure 
associated with development, other than infill, support efficient use of land and is 
appropriately planned for growth? Explain. 

Yes. The project encourages efficient development patterns by allowing for utility connections 
to nearby municipal systems and shared fire and law enforcement activities. 

F. Attachment: 

1. Fiscal Impact Worksheet 
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FISCAL IMPACT WORKSHEET (FIW) 

Department Title: Parks and Recreation 

Budget Year: 2019-20 STATE OF CALIFORNIA 

CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) 

FISCAL IMPACT WORKSHEET (FIW) 

Department Title: Parks and Recreation 

New 

STATE OF CALIFORNIA 

CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) 

FISCAL IMPACT WORKSHEET (FIW) 

Department Title: Parks and Recreation 

Project ID; 00003893 

Budget Request (BR) Name: 3790-005-COBCP-2019-GB 

Project Category: Public Access and Recreation 

Existing 
Authority 

Governor's April May Future 
Budget Revision Revision Other Funding 

Project 
Total 

FUNDING 

Appropriation Phase 

3790-301-0516-19-19 Preliminary Plans 397 397 

0 

3790-301-0516-20-20 Working Drawings 424 424 

0 

3790-301-0516-21-21 Construction 5,665 5,665 

0 

0 

0 

0 

0 

0 

0 

0 

TOTAL FUNDING 0 397 0 0 0 6,089 6,486 

PROJECT COSTS 

Study 0 

Acquisition 0 

Preliminary Plans/Performance Criteria 397 397 

Working Drawings 424 424 

Construction/Design-Buiid 5,665 5,665 

Contract 4,892 4,892 

Contingency 342 342 

A&E 305 305 

Agency Retained 16 16 

Other 110 110 

Equipment 0 

TOTAL COSTS 0 0 0 0 0 6,486 6,486 
PROJECT SCHEDULE (mm/dd/yyyy) PROJECT SPECIFIC CODES 

Study Completion Project Management Owner Department Location Colusa-Sacramento Riv 

Approve Acquisition Budget Package Not Needed City Colusa 

- start Preliminary Plans 07/01/2019 Project Type Major County Colusa 

Approve Preliminary Plans 07/15/2020 

Start Performance Criteria 
Approve Performance 
Criteria/Release of RFP 

Approve Working 

Drawings/Proceed to Bid 07/15/2021 

Approve Contract Award 10/15/2021 

Project Completion 12/31/2022 
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FISCAL IMPACT WORKSHEET (FIW) 

Department Title: Parks and Recreation 

Project ID: 00003893 

Budget Request (BR) Name: 3790-005-COBCP-2019-GB 

Project Category: Public Access and Recreation 

Identify all Items which fit into the categories listed below. Attach a detailed list if funding is included in this request. Provide descriptions 
and summary estimates for items for which you plan to request funding in the future. When possibie, identify funding needs by fiscal year 
(BY+1 through BY+4). 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: 

Cultural Resources (Preliminary Plans: 30; Working Drawings: 26; Construction: 12) 68 

Environmental Review (Preliminary Plans: 30; Working Drawings: 42; Construction: 2) 74 

Natural Resources (Preliminary Plans: 27; Working Drawings: 22; Construction: 2) 51 

Real Property Services (Preliminary Plans: 10) 10 

TOTAL AGENCY RETAINED 203 

GROUP 2 EQUIPMENT 

TOTAL GROUP 2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ANNUAL ONGOING FUTURE COSTS 

TOTAL ANNUAL FUTURE COSTS 0 

ANNUAL ONGOING FUTURE SAVINGS 

TOTAL ANNUAL FUTURE SAVINGS 0 

ANNUAL ONGOING FUTURE REVENUE 

TOTAL ANNUAL FUTURE REVENUE 0 

Project SpeciPic Proposals: For new projects provide proposed Scope language. For continuing projects provide the latest approved 
Scope language. Enter Scope language below. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the level of funding proposed by fiscal 
year in relation to outstanding need identified for that fiscal year. (Also include scope descriptions for BY+1 through BY+4 below). 

This project includes replacement, relocation, and improvements to the existing boating support facilities, camping facilities, and day-use 
area as well as installation of utility systems and construction of road and multi-use paths. 

Budget Year: 2019-20 
New 


